SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 547 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 111 Const Calendar Day: 573 Date: 04-Apr-2011  Monda
y _ y _ P _ aay 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 60-70
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
See Thanh Le's diary for details on the W-Line and David Bradd or Philip He's for the E-Line. =
* Review details of the Seismic Joint
* Open the gate to the storage yard along Burma Rd. Conco is delivering rebar for the CCO 140 mockup.
* Email correspondence with Karen Wang regarding Seismic Joint.
* Email correspondence with Ric Maggenti and Mike Whiteside regarding RFI 2410R00 having to do with
the handling damage to the mockup plates for the Seismic Joint.
* Met with Karen Wang and Bob Brignano on the Logic Diagram in the scope for testing the Seismic Joint
plates at the CHP test site.
* 1400 hrs Staff Meeting
No overtime accrued today.
Material Inspection
Observed Material delivered to the Seismic Joint Mockup location along Burma Rd. .
CCO-140 Bid Item: 001 0-SJT-EFA.140 Seismic Joint Testing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JOHN GAGNON 1.00 0.00 0.00 1.00 D
Ironworker FOR JAMES STURGEON 1.00 0.00 0.00 1.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002307 FORKLIFT, CAT TH560B 10,000 LBS No
1.00 000 000 0.0 []
Di ary: Dispute
CCO #140 001  0-SJT-EFA.140 —
Observed delivery of CCO #140 Seismic Joint Mockup rebar to the Burma Rd storage yard. Once the
delivery truck arrived it took approximately 1 hour to unload the rebar and place it next to the Mockup site.
| signed an Extra Work Bill verifying the time spent on this operation.
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 111 Date: 04-Apr-2011  Monday
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